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ESTIMATE RUN 04/02/2002

ESTIMATE SUMMARY 08:14:18

CONTID: C13342         ESTIMATE NO: 0005 FINL 1999

PCN: 13342-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 287, SH 7 TRAFFIC SIGNALS PERCENT TIME:

PROJECT NO: C M356-018                    

SH 287, SH7 TRAFFIC SIGNALS

NAME OF ROAD: US 287 & SH 7

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 04/02/2002 DATE TIME STARTED 01/08/2001

12150 E. 112TH AVE. DATE LET 11/16/2000 DATE WORK BEGAN 01/08/2001

 DATE AWARDED 11/24/2000 DATE TIME STOPPED 11/08/2001

 DATE CONTRACT EXECUTED 12/21/2000 DATE ACCEPTED 11/08/2001

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 01/08/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 296,215.59 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 249,428.47 NON-PARTICIPATING 756.73

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,599.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.00

WORK DAYS

WORK DAYS

84.36%

46,320.04

756.73

756.73

4,355.81

$

$

$

$

0.00

249,895.55

249,895.55

0.00

249,895.55

0.00

0.00

249,895.55

0.00

AMOUNT DUE 249,895.55 4,355.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,355.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.5 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 13342-BID    ESTIMATE RUN 04/02/2002

PROJECT: C M356-018                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:14:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF LIGHT STANDARD 1.000

0.000

202-00700  
 

1.000

EACH

271.00000 271.001.000

0.00

0010 REMOVAL OF GROUND SIGN 6.000

0.000

202-00810  
 

6.000

EACH

108.00000 648.006.000

0.00

0015 POTHOLING 30.000

0.000

203-01597  
 

40.000

HOUR

197.00000 5,910.0030.000

0.00

0020 SILT FENCE 0.000

0.000

208-00020  
 

100.000

LF  

5.50000 0.000.000

0.00

0025 *ENVIRONMENTAL HEALTH AND SAFETY 1.000

0.000

250-00100  
 

2.500

L S 

3,408.00000 3,408.001.000

0.00

0030 *HEALTH AND SAFETY OFFICER 3.500

0.000

250-00110  
 

8.000

HOUR

89.00000 311.503.500

0.00

0035 DRILLED CAISSON (36 INCH) 15.000

0.000

503-00036  
 

15.000

LF  

210.00000 3,150.0015.000

0.00

0040 DRILLED CAISSON (42 INCH) 17.000

0.000

503-00042  
 

17.000

LF  

232.00000 3,944.0017.000

0.00

0045 2 INCH ELECTRICAL CONDUIT (JACKED) 300.000

0.000

613-00201  
 

300.000

LF  

29.38000 8,814.00300.000

0.00

0050 3 INCH ELECTRICAL CONDUIT (JACKED) 528.000

0.000

613-00301  
 

528.000

LF  

35.00000 18,480.00528.000

0.00

0055 2 INCH ELECTRICAL CONDUIT (PLASTIC) 153.000

0.000

613-01200  
 

185.000

LF  

17.33000 2,651.49153.000

0.00
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PCN: 13342-BID    ESTIMATE RUN 04/02/2002

PROJECT: C M356-018                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:14:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 3 INCH ELECTRICAL CONDUIT (PLASTIC) 208.000

0.000

613-01300  
 

310.000

LF  

18.56000 3,860.48208.000

0.00

0065 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000

0.000

613-70250  
 

3.000

EACH

390.00000 1,170.003.000

0.00

0070 *SIGN PANEL (CLASS I) 18.750

0.000

614-00011  
 

33.750

SF  

21.00000 393.7518.750

0.00

0075 *SIGN PANEL (CLASS II) 63.000

0.000

614-00012  
 

63.000

SF  

39.36000 2,479.6863.000

0.00

0080 SIGN PANEL (CLASS I) (INSTALL ONLY) 4.000

0.000

614-00026  
 

4.000

EACH

163.00000 652.004.000

0.00

0085 *STEEL SIGN POST (2 INCH ROUND) 11.500

0.000

614-01502  
 

11.500

LF  

39.00000 448.5011.500

0.00

0090 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 69.000

0.000

614-01552  
 

69.000

LF  

36.75000 2,535.7569.000

0.00

0095 PEDESTRIAN SIGNAL FACE (16) 4.000

0.000

614-70117  
 

4.000

EACH

679.00000 2,716.004.000

0.00

0100 TRAFFIC SIGNAL FACE (12-12-12) 28.000

0.000

614-70336  
 

28.000

EACH

662.00000 18,536.0028.000

0.00

0105 TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000

0.000

614-70560  
 

3.000

EACH

1,000.00000 3,000.003.000

0.00

0110 MICROWAVE VEHICLE RADAR DETECTOR 8.000

0.000

614-72887  
 

8.000

EACH

4,675.00000 37,400.008.000

0.00



CONTID: C13342         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13342-BID    ESTIMATE RUN 04/02/2002

PROJECT: C M356-018                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:14:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 FIRE PREEMPTION UNIT (INSTALL ONLY) 1.000

0.000

614-75868  
 

1.000

EACH

604.00000 604.001.000

0.00

0120 TRAFFIC SIGNAL POLE STEEL (2 MAST ARM) 2.000

0.000

614-82020  
 

2.000

EACH

18,579.00000 37,158.002.000

0.00

0125 TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000

0.000

614-84000  
 

2.000

EACH

2,117.33000 4,234.662.000

0.00

0130 TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 3.000

0.000

614-85312  
 

3.000

EACH

3,186.00000 9,558.003.000

0.00

0135 TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 3.000

0.000

614-85362  
 

3.000

EACH

3,407.00000 10,221.003.000

0.00

0140 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000

0.000

614-86240  
 

2.000

EACH

8,509.00000 17,018.002.000

0.00

0145 TRAFFIC SIGNAL EQUIPMENT 2.000

0.000

614-86715  
 

2.000

EACH

4,965.00000 9,930.002.000

0.00

0150 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

265.00000 265.001.000

0.00

0155 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

9,200.00000 9,200.001.000

0.00

0160 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

622.000

0.000

627-30410  
 

680.000

SF  

5.30000 3,296.60622.000

0.00

0165 *FLAGGING 229.000

0.000

630-00000  
 

250.000

HOUR

19.50000 4,465.50229.000

0.00
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PCN: 13342-BID    ESTIMATE RUN 04/02/2002

PROJECT: C M356-018                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:14:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL SUPERVISOR 38.000

0.000

630-00002  
 

50.000

DAY 

347.75000 13,214.5038.000

0.00

0175 *TRAFFIC CONTROL INSPECTION 13.000

0.000

630-00007  
 

26.000

DAY 

107.00000 1,391.0013.000

0.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.800

0.200

630-80341  
 

2.000

EACH

80.25000 160.502.000

16.05

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.500

2.500

630-80342  
 

26.000

EACH

80.25000 2,006.2525.000

200.63

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.400

0.600

630-80343  
 

14.000

EACH

107.00000 642.006.000

64.20

0195 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 126.000

14.000

630-80344  
 

154.000

SF  

21.40000 2,996.00140.000

299.60

0200 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.900

0.100

630-80358  
 

1.000

EACH

802.50000 802.501.000

80.25

0205 *TRAFFIC CONE 72.000

8.000

630-80380  
 

80.000

EACH

12.00000 960.0080.000

96.00

0210 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0215 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0220 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000

0.000

700-70072  
 

1,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 13342-BID    ESTIMATE RUN 04/02/2002

PROJECT: C M356-018                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:14:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A OBTAIN POWER FROM UNITED POWER 991.880

0.000

700-70074  
 

3,000.000

F A 

1.00000 991.88991.880

0.00

CAT 249,895.54756.73296,215.59CURRENT AMT0200 $ $ $

$ 249,895.54756.73$296,215.59$CURRENT AMTPROJECT TOTAL


